

Mapping & Composition

4
Mar

Outer Boundary
Council Composition
CAO Process

Community Type & Name

16
May

Decide if Town, Village or
Rural Community by May 6
& Community Name by May
16

Human Resources Plan

29
Aug

Resource Inventory
Develop Integration strategy
Employee Buy-In

2022

Budget

28 Oct

Begin the process in May to
be completed and
submitted to the Province in
October

2022

New Council Takes Over

1 Jan

Good Luck

2023

